Module Guide

BEng (Hons) Final Year Project

EEE_6_PRO in

Electrical and Electronic Engineering

Electrical and Electronic Engineering (Apprenticeship)

Electronic and Computer Systems Engineering

Electrical Power Engineering

Mechanical Engineering

Advanced Vehicle Engineering

Mechanical Engineering & Design

2025-2026

Level 6

Module Leader: Ya Bao

School of Engineering and Design

Contents

1	**Module Details**	3
2	**Short Description**	3
3	**Learning Outcomes**	4
4	**Assessment of the Module**	5
5	**Feedback**	6
6	**Introduction to Studying the Module**	6
7	**The Programme of Teaching and Learning**	8
8	**Student Evaluation**	9
9	**Learning Resources**	9
10	**Advice Regarding Project Work and Reporting**	10
11	**Ethics**	10
12	**Environmental Sustainability**	10
13	**Equality, diversity and inclusion**	11
14	**Managing Risk**	11
15	**Managing security**	12
A	**Administrative Procedures**	13
A1.	Duration	13
A2.	Responsibilities	13
A3.	Project Allocation Process	15
A4.	Project Arrangements Form	16
A5.	Project Work Submissions	16
A6.	Plagiarism	20
A7.	Late Submission and Extensions	20
A8.	Interruption of Project	21
A9.	Budget/Ordering Procedures/Electronic Stores	21
A10.	Moodle	22
A11.	Health and Safety	22
B.	**Assessment of Project Work**	23
B1.	Assessment of Project	23
B2.	Assessment Criteria and Performance Indicators	23
C	**Advice on Project Work and Reporting**	26
C1.	Project Lectures	26
C2.	Project Logbook	26
C3.	Project Presentation and Demonstration	28
C4.	Project Submission Reports	28
C5.	Demonstration of Hardware and Software	37
C6.	The Oral Presentation	37
C7.	Finally	38
D.	**Appendices**	39
Apndx 1	Project Arrangement Form	39
Apndx 2	Specimen Project Progression and Final Report Cover	41
Apndx 3	Safety and Risk Assessment Form (SAMPLE)	42
Apndx 4	Health and Safety Statement	45
Apndx 5	Progression Report Feedback Form	47
Apndx 6	Interim Poster Feedback Form	48

Apndx 7	Project Meetings Record Sheet	59

1. Module Details

Module Title:	BEng Final Year Project
Module Level:	6
Module Reference Number:	EEE_6_PRO
Credit Value:	40
Student Study Hours:	400 of self-study, lectures and supervision
Contact Hours:	24
Pre-requisite Learning (If applicable):	Completion of L5 modules
Course(s):	BEng Courses in Electrical and Electronic Engineering and courses in Mechanical Engineering
Year and Semester:	2025-2026, S1 and S2
Module Coordinator:	Mr Ya Bao
ML Contact Details (Email, Room)	Room T-808 baoyb@lsbu.ac.uk
Teaching Team & Contact Details (If applicable):	All related staff on above courses
Subject Area:	EEE
Summary of Assessment Method:	Coursework, Presentations and Final Report
External Examiner:	

2. Short Description

This Module Guide is designed for students enrolled in BEng courses within the EEE and MED divisions, specifically those starting their final year project. It is intended for both part-time and full-time students.

Do not underestimate the importance of your project. It accounts for a significant portion of your final degree mark and is likely the only opportunity you will have to showcase your individual abilities. Employers often inquire about your project during interviews, and Admissions Tutors may ask about it if you pursue further studies.

This Module Guide is organised into four main sections. Section A and B deal with administrative and

assessment procedures, respectively; Section C gives advice on project work and reporting, and Section D contains various appendices.

Please make sure you read this entire guide carefully. It is essential that you understand all the procedures and requirements for your project, understand the scope of your supervisor's role and most importantly, your responsibility. Failure to comply with all procedures will lead to a loss of marks. Remember this is YOUR project:

- To plan, execute and demonstrate an individual piece of research work which is related to the degree you are undertaking.
- To demonstrate in-depth technical understanding and knowledge of a chosen technical subject related to the course being followed by the student.
- To demonstrate competence in personal planning and self-management skills.

3. Learning Outcomes covered by project module

Science and Mathematics:

- Systematically analyse and assess engineering principles and theories and apply this knowledge to design, simulate, and evaluate engineering systems relevant to the respective discipline. Utilize appropriate analytical or numerical methodologies in this evaluative process. (C1)

Engineering Analysis:

- Critically analyse and evaluate technical information from various sources, synthesise the information and apply it to solve complex engineering problems in a logical and systematic manner. (C2, C3, C4)

Design and Innovation:

- Devise and evaluate a specification showing awareness of business, customer and user need to develop a full integrated system based on the project specifications meeting health and safety requirements. (C5, C6)

The Engineer and Society

- Prioritise ethical and professional conduct in the context of project management of commercial, economic, legal and social issues including sustainability and risk mitigation. Select professional codes and engage in responsible engineering practices observing EDI values. (C7, C8, C11)

Engineering Practice:

- Demonstrate proficiency and continuous improvement in your individual work and show practical skills in the design, implementation and testing of either a prototype or a product using industry-standards. (C13, C16)
- Effectively organise and communicate the project solutions, including project plan and management, to technical audiences through written reports, presentations evidenced by a Logbook. (C15, C17, C18)

4. Assessment of the Module

The administrative processes of the Project Module are given in Section A. The module is assessed through a series of Coursework, presentations, and report submissions. Details are available in Section B of this document. The following DEADLINES are non-negotiable and must be abided by. Students who are registered DDS at LSBU have the usual 5 working day extension.

Assessment	Date	Assessors/where to submit	Percentage
Project Arrangement Form	By 5pm, Friday 31st of October 2025, week 4, Semester 1	Mr Ya Bao/VLE	Formative Compulsory
Ethical Consideration & Safety and Risk Assessment Form	By 5pm, Friday 31st of October 2025, week 4, Semester 1	Supervisor and SOEEthics@lsbu.ac.uk	Formative Compulsory
Project Progression Report (SC1_5)	By 5pm, Friday 28th of November 2025, week 8, Semester 1	Supervisor /VLE	5%
Interim Poster (SC2_10)	By 5pm, Friday 20th of February 2026, Week 4, Semester 2	Supervisor /VLE	10%
Final Project e-Report through TURNITIN for plagiarism checking	By 5pm, Thursday 2nd of April 2026, Week 10, Semester 2	Supervisor/VLE	
Final Project Report (SC3_65)	By 5pm, Tuesday 28th of April 2026, Week 11, Semester 2	Supervisor and Second reader/VLE	65%

Logbook (SC4_20)	By 5pm, Tuesday 28th of April 2026, Week 11, Semester 2	Supervisor/VLE	10%
Oral Presentation/Live Demo (SC4_20)	19th and 20th of May 2026 (**Subject to change**, All students and relevant Staff must make both these dates available)	Supervisor and 2nd reader/VLE Face-to-Face presentation, demonstration and oral exam in classroom/lab.	10%

5. Feedback

Feedback will normally be given to students 15 working days after the final submission of an assignment or as advised by their module leader/supervisors.

General feedback, applying to all students, will also be placed on the module VLE site within 15 working days for Project Progression Report, Interim Poster. Given the tight deadlines around May/June, feedback on the final year report and logbook is made available 15 working days after the Subject Area Board meeting (a meeting that discusses all results).

6. Introduction to Studying the Module Overview of the Main Content

The module is a major assessment of your self-management, demonstration of the skills you have acquired hitherto and of course the examination of your ability to develop new skills in order to complete a piece of work. The semester consists of assistive lectures, tutorials, question and answer sessions and guest speakers, but the heart of the module requires the self-management of the project you have undertaken towards a successful outcome.

6.1 Overview of Types of Classes

- Introduction to the project module and its importance
- Independent thinking and actions
- Assessment criteria and how to approach them
- How to perform a literature review
- Searching productively for information
- Specialist lectures
- Presentation skills

- Time management
- Presenting your ideas to others

6.2 Importance of Student Self-managed Learning Time

Student responsibility in the learning and development process will be emphasised.

- Students are required to undertake directed self-study and prepare solutions/discussions to questions relative to various topic areas.
- Students will be encouraged to identify for themselves particular problems of difficulty and to use seminar discussions, where appropriate, for the resolution of these.
- Students must regularly access the Moodle site for this module.
- They should download the class/lecture material from the Moodle site, and do the recommended reading, before each lecture/class.
- Where appropriate, students are also expected to download the relevant seminar questions and study them in advance of each seminar, in order to derive maximum benefit from seminar time.
- The programme of teaching, learning and assessment gives guidance on the textbook reading required for each week, the purpose of which is to encourage further reading both on and around the topic.

6.3 Employability

You will need to mention your project when designing your CV. Employers will ask about your project when you attend interviews, Admissions Tutors may ask about it if you apply for further study. This is because the final year project demonstrates your ability to effectively research as an individual, develop, solve and report on problems in a wide range of scenarios.

This makes the final year project a fantastic opportunity to showcase your abilities, challenge your weaknesses and act as a project manager, researcher, problem solver, design and development engineer and excellent communicator.

There are a wide range of resources at LSBU to assist you in honing your report writing skills, research methodology and many of the skills that employers seek so if at any stage you are unsure about some aspect of these reporting processes you must seek advice from either one of your academics, alternatively you should speak to one of the team in the library (https://library.lsbu.ac.uk/LSBU-Library-and-Learning-Resources/Home).

7. The Programme of Teaching and Learning

Semester 1

Week	Topic
1	Introduction and project allocation
2	Science and Mathematics (C1), Meeting with supervisor, Invitation talk from Job Centre
3	PAF and Ethical Consideration forms (C8) Invitation talk from Career Hub
4	Literature search (invitation talk from library) (C4)
5	Progression Report preparation
6	How to order items within the budget (C13)Place an order (C13)
7	Reference & Plagiarism (invitation talk from library) (C4, C15)
8	Project management (C15)
9	Problem Analysis (C2) and Analytical tools and techniques (C3)
10	Interim Poster preparation and Sustainability (C7)
11	Q&A
12	Online support

Semester 2

Week	Topic
1	Interim Poster submission
2	NSS event
3	Teamwork(C16), Equality, diversity and inclusion (C11)
4	Report writing (invitation talk from library) (C17)
5	Alumni Team Talk
6	Q&A

7	Introduction to the Final Report and Oral Presentation
8	Design and Innovation (C5) (C6)
9	Introduction the presentation and Demonstration (C17)(C18)
10	Q&A Presenting your ideas to others (C17) Lifelong learning (C18)
11	Final report submission support
12	Online support

7.1 Self-management of Study and Learning

- It is essential to develop a comprehensive work plan at the beginning of the project and make a concerted effort to adhere to it. Since this module carries 40 credits (equivalent to two level-six modules), it significantly impacts your final classification.
- While it's understandable that unexpected circumstances may cause delays, this shouldn't be a reason to abandon your plan. Instead, reassess the overall structure and adjust your schedule to accommodate any unforeseen challenges.
- You are expected to follow a structured activity plan that allows you to gain familiarity with the technical aspects of your project before proceeding with the main work.
- This preparation may involve scheduled lab work or collaboration with your supervisor. In either case, be sure to allocate sufficient time for this phase in the early stages of your project.

8. Student Evaluation

Students often find the project challenging, but they also experience great satisfaction in overcoming obstacles, designing their project, and presenting their successful work. Overall, students have been very pleased with the module, particularly appreciating the focus on fostering a more mature approach to the lectures and the inclusion of industry speakers. This emphasis will continue to be a key feature in this year's module.

9. Learning Resources

Reading list:

- Stella Cottrell (2014), Dissertations and Project Reports- A step by Step Guide, Palgrave MacMillan, ISBN: 978-1-137-36426-5.
- M. Northey and J. Jewinski (2012), Making Sense in Engineering and the Technical Sciences- A Student's Guide to Research and Writing, 4th edition, Oxford University Press, ISBN:

9780195445848.

- C H Sides (1992), How to Write and Present Technical Information, Cambridge University Press.
- J Peck and M Coyle (2005), The Students Guide to Writing, 2nd Ed, Palgrave MacMillan, Basingstoke.

10. Advice Regarding Project Work and Reporting

- **Please see Section C.**

11. Ethics

- As a professional engineer, you must show that you are competent and observe **ethical standards** in everything that you do.
- This is about how you behave and how you undertake your projects, particularly how you manage informed consent data collection and ensure anonymity.
- You must ensure that if your project employs any data collection that requires you to ask people for their views, evaluation of your prototypes, etc, that you work with your project supervisor and complete the appropriate ethics approval form.
- Your supervisor will have a copy of this form (and its available on the Moodle site under Ethics) and you should go through it together as you fill out the PAF.
- Your supervisor will check your data collection method and the questions you will be asking.
- You must ensure that you only collect the data that is required for your project.
- Any changes during your project should be approved by your supervisor and clearly shown on your ethics form. The form must for an appendix in your project report.
- You can also find information on ethics from the relevant IET and IMechE sites as well as the Engineering council http://www.engc.org.uk/professional-ethics.

Note: There is a required submission deadline for the ethical considerations about your project.

12. Environmental Sustainability

- As a professional engineer, you must show that you are competent and observe **environmental sustainability** in everything that you do.
- Engineering activity can have a significant environmental impact and engineers must operate in a responsible and ethical manner, recognising the importance of not compromising the natural environment or depleting natural resources to the detriment of future generations.

- Achieved through evaluating the environmental and societal impact of solutions to broadly defined problems.
- You must therefore recognise any potential adverse effects to the environment within your project planning, design, delivery, and post-delivery of your project, addressing within your submissions how you mitigated these impacts.
- Your supervisor can assist you in identifying these and how to mitigate them.
- You should address this issue in your final submission of the final year project (SC3_65). Make this a sub-section where you feel is most appropriate.

13. Equality, diversity and inclusion

- As a professional engineer, you must show that you are competent and observe **Equality, diversity and inclusion** in everything that you do.
- Engineering activity can have a significant societal impact and engineers must operate in a responsible and ethical manner, recognising the importance of equality, diversity, and inclusion, and help ensure that the benefits of innovation and progress are shared equitably.
- You must therefore recognise and address any potential equality, diversity, and inclusion issues, during and after your project planning, design, delivery, and post project-delivery, addressing within your submissions how you adopted an equitable, diverse, and inclusive approach to.
- Achieved through recognising the responsibilities, benefits and importance of supporting equality, diversity and inclusion.
- Your supervisor can assist you in identifying these and how to address them.
- You should address this issue in your final submission of the final year project (SC3_65). Make this a sub-section where you feel is most appropriate.

14. Managing Risk

- As a professional engineer, you must show that you are competent and observe **management of risk within and from projects** in everything that you do.
- Engineering activity can pose significant societal impact and engineers must operate in a responsible and ethical manner, recognising the importance of risk mitigation, ensuring that the benefits of innovation and progress are safe and do not pose detriment to current or future

generations.

- You must therefore recognise and address any potential adverse safety effects to yourself, or other parties, during and after your project planning, design, delivery, and post project-delivery, addressing within your submissions how you mitigated these impacts.
- Achieved through identifying, evaluating and mitigating risks (the effects of uncertainty) associated with a particular project or activity.
- Your supervisor can assist you in identifying these and how to mitigate them.
- You should address this issue in your final submission of the final year project (SC3_65). Make this a sub-section where you feel is most appropriate.

15. Managing security

- As a professional engineer, you must show that you are competent and observe **management of security** in everything that you do.
- Engineering activity can pose significant societal impact and engineers must operate in a responsible and ethical manner, recognising the importance of security risk mitigation, ensuring that the benefits of innovation and progress are secure and do not pose a security detriment to your client.
- You must therefore recognise and address any potential adverse security issues (including cyber security), from your work, during and after your project planning, design, delivery, and post project-delivery, addressing within your submissions how you mitigated these impacts.
- Achieved through adopting a holistic and proportionate approach to the mitigation of security risks.
- Your supervisor can assist you in identifying these and how to mitigate them.
- You should consider briefly addressing this issue in your final submission of the final year project (SC3_65). Make this a sub-section where you feel is most appropriate.

A. Administrative Procedures

A.1 Duration

The project formally starts in the first week of October 2024 and extends over both semesters until submission in April 2025.

A.2 Responsibilities

Summary of Your Main Responsibilities

- You have had lots of time since the allocation process to think about your project. Now it should be finalised, and the challenges clarified.
- Ensure both you and your supervisor complete a Project Arrangement Form (PAF). Keep a copy yourself and attach to your logbook.
- If you do not submit a Project Arrangement Form your project may not be considered for assessment because we will not have a formal record of you undertaking the unit.
- Once your PAF has been defined and signed, you are responsible for it; its planning, management, execution and delivery of the outputs. Your supervisor is there as a re-source to provide guidance and oversee your work but will not do the work for you!
- You must meet your supervisor on a regular basis, approximately once every two weeks.
- It is a requirement that you show evidence of at least 8 supervisory meetings during the duration of the project. You are supposed to record them in your logbook as part of the grading process. Supervisors keep a record of all these meetings.
- If you cannot prove that 8 meetings have taken place (for example your supervisor record is not consistent with your own claimed records) you will not be able to submit your report.
- There is a project meeting record form in Appendix 7 which you must use to show that regular meetings have taken place. The project supervisor keeps their own meeting record to validate the student's entries to logbook.
- This must be submitted to the project coordinator at the end of the project at the same time you submit your Final Report and Logbook.
- Do not assume you will have open access to laboratories.
- The times you will be allowed access will be determined by the relevant Laboratory Director and technical staff member.

- You must keep a project logbook which will form part of the assessment.
- A record of all your regular meetings with your supervisors must also be kept in this logbook, particularly any actions agreed and how you developed your project.
- You **must** return any hardware used and developed to the supervisor at the end of your presentation and viva.

Summary of Your Supervisor's Main Responsibilities

- The role of the Supervisor is one of consultant to the project and contributor to its assessment. Overall assessment is monitored by the External Examiners.
- You will meet regularly with your supervisor who will keep a record of all such meetings together with notes on progress and attainment of objectives.
- Both you and your supervisor will be required to develop and sign a contract (Project Arrangement Form), firstly to establish that the project supervisor agrees to oversee your project and secondly to make sure that you agree to abide by the regulations related to carrying out the project. Following the arrangements, you and your supervisor must fill and sign risk assessment form.
- A copy of the contract and risk assessment form is attached in Appendix 1 and Appendix 3.
- Please make sure that both you and your supervisor sign the contract and submit via VLE by the date given on page 5.
- If you do not hand this in on time, your project can be given to someone else, and you will lose that project.

Maintaining a Logbook of your work

You must maintain a logbook.

- The logbook is proof to your background work and should contain the stages of work produced.
- Your supervisor will wish to see the logbook at your meetings.
- The purpose of the logbook is to allow you to record all relevant information and ideas you have about your project.
- It is important that it is a permanently bound book and not loose leaf, this will prevent pages being lost. By agreement with your supervisor, you could use a digital logbook.
- The logbook will help you by maintaining all the information in one place, it is essential that you

carry it with you at all times so that any fleeting thoughts made may be noted immediately (before they are forgotten) and developed later.

- You need not worry unnecessarily about the neatness or presentation of your logbook but remember it should be legible and make sense!
- Don't forget that the objectives/challenges you have been set should also be entered into your logbook, along with any references, contact names and addresses etc.
- If you have loose sheets of paper that are important, staple these inside the logbook.
- Your logbook should be submitted along with your dissertation.
- Please see more info regarding your logbook in Section C.2.
- By agreement with your supervisor, specialist advice may be sought from other members of staff of this or other departments in the university and, in appropriate circumstances, from external specialists or organisations.

A.3 Project Allocation Process

- All the EEE and MED student project allocation process takes place at the beginning of the final academic year for FT and PT students.
- **If you do not have a supervisor or Title, you must contact Ya Bao: baoyb@lsbu.ac.uk**
- Self-proposed projects

  Part-time students and students who have undertaken an industrial placement may propose a project. These must be industrially based and follow the guidelines below.

Important Notes for Industrially Based Projects

- You must have an industrial supervisor in addition to your university supervisors.
- Before a project like this can be approved, you are required to submit a written explanation of the project, including its scope and a detailed plan, agreed upon by both the industrial supervisor and the proposed academic supervisor.
- You must also provide a letter from the industrial body indicating their agreement and the appointment of an industrial supervisor.
- Regular meetings must be held between you, the academic supervisor and the industrial supervisor to monitor progress and integrity of the work.

You must not agree to do a project for an employer or other external body until the project proposal has been approved by your academic supervisors.

A.4 Project Arrangements Form

- The Project module leader needs to know what project you are undertaking and that the project has been properly developed with your contribution.
- You are required on your return, as soon as your project is finalised to fill in a Project Arrangements Form (Appendix 1).
- You need to work CLOSELY on this with your supervisor and you will require your supervisor's signature - without this there is no proof that your supervisor is willing to supervise you and the form will not be accepted.
- The form must contain the title, initial aims, objectives and the challenges you are individually expected to overcome. These must be clearly defined together with your supervisor.
- Notices will only be sent to your university e-mail address. Do not use any other email address on the Project Arrangement Form.

A.5 Project Work Submissions

- In addition to submitting a final project report and logbook at the end of the project, a Project Arrangement Form, Project Progression and Interim Poster are also required.
- The Interim Poster will be due for submission at the beginning of Semester 2.
- After your Final Report submission, you will also be required to give a presentation and demonstrate your project to your supervisor and a 2nd reader.
- This will be right after the Semester 2 examination period and attendance is compulsory.
- Progression Report, Interim Poster and Final Report must be submitted via VLE after checked by TURNITIN.
- Please note, reports without checked by TURNITIN or TURNITIN score >15% will NOT be accepted. Discuss this with your supervisor in cases where the TURNITIN score is above 15% to get his/her feedback as to how get this reduced. This is for proving that the project is original and following the academic and ethical principles against plagiarism.

Progression Report

- The project progression report must be submitted before the deadline, accompanied by a schedule of work, and a detailed estimate of the expected expenditure for your project, which MUST have the agreement of your supervisor.
- The project schedule should be in the form of a work break down structure (WBS) and Gantt Chart.

- Where specialist software is required, this must be discussed with your supervisor well in advance as he/she might need to liaise with technicians and the Head of Department.
- The Project Progression Report should serve as a demonstration of how you have developed the aims and objectives outlined in your Project Arrangement Form, as well as how you have addressed the challenges encountered. Since it is formally assessed, the report must be of professional quality.
- You must ensure that learning outcomes C3, C4, C8, C15, C17 have been achieved.
- You must submit progression report, including project schedule and your cost estimate (Section C.4.1) by the date specified in the deadline table.

Interim Poster

- The Interim Poster requires you to generate a concise poster that enables you to put into context your achievements hitherto and how it relates to the original aims of the project.
- You must submit an Interim Poster. This is part of the assessment. Your main supervisor will provide feedback in time before you compile your Final Report.
- You must ensure that learning outcomes C2, C3, C4, C5, C6, C13, C17 have been achieved.
- This work is worth 10% of your total mark thus you should give it considerable attention.
- The Interim Poster should be submitted to VLE via TURNITIN by the date given in the deadline.

You will receive feedback within 15 working days of submission.

Final Project Report

- You must submit the Final Report via TURNITIN on the Moodle site.
- Detailed instructions for the electronic submission will be given during lectures in Semester 2.
- The e-submissions will be electronically checked for plagiarism and must be submitted by 4pm on the day specified via Moodle. An email will be sent in advance of this date to remind you.
- Materials from other sources used in your report must be properly cited. See Section A6 for advice on plagiarism.
- The electronic version of the report must be in MS Word or PDF format. Other formats will not be accepted.
- You must ensure that learning outcomes C1, C2, C3, C4, C5, C6, C7, C8, C11, C13, C15, C16, C17, C18 have been achieved.

Project Planning Schedule

The key aim of planning your project is to ensure it can be completed in the time allotted (400 hours).

- The project plan you produce must cover the entire duration of the project.

- Briefly, use a Work Breakdown Structure (WBS) to derive a list of all the main tasks which need to be completed (e.g. literature review, preparation of equipment or development of software, experiments, analysis of data, report writing etc.).
- Work out the sequence of each task. Then estimate the time you will actually have to spend on project work on a week-to-week basis and the time you can devote to each task.
- Show this information on an Action Plan.
- You should then be in a position to prepare a schedule.
- You must present this in the form of a Gantt Chart covering the period from the start of your project to its conclusion.
- Do not forget to include holiday periods.

	Week																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tasks 1	X	X	X	X													
	O	O	O														
Tasks 2					X	X	X	X	X								
				O	O	O	O										
Tasks 3								X	X	X	X	X	X				
						O	O	O	O	O	O						
Tasks 4														X	X	X	X
												O	O	O			

Estimated start and finish time, X

Actual start and finish time, O

Task 1 = Specification Development

Task 2 = Information Gathering

Task 3 = Software Development

Task 4 = Software Validation

A Gantt Chart is easily constructed by first breaking the project down into tasks and subtasks.

- The start time of the project and its duration can then be realistically estimated.
- This information is then plotted horizontally along a time base, (usually in weeks or days).
- It should be noted that some tasks can be carried out whilst others are going on and that large tasks can be broken down into sub-tasks with their own Gantt Charts.
- It is also advisable to plot the actual progress of the project against the estimated progress. See

the example above.

It is sometimes a good idea to show months instead of just numbered weeks.

- Note how this project finished 3 weeks early. Don't forget this is only a **fictitious** example. Your own project may not progress in this way.
- You must also give a list of the main milestones for the project.
- Milestones are used to measure progress and generally coincide with main events during the project.
- An example of a milestone is "electrical measurements completed by end February 2025" or "Project Progression report completed by November 2024".
- Think of the key events for your project and their end points to come up with a few (up to 6) key milestones.
- Milestones can be shown on the Gantt Chart or listed separately.

There are many books on project planning which you can consult for further information. For example: J R Meredith and S J Mantel Jr, Project Planning - a Managerial Approach, Third Edition, John Wiley and Sons, New York, (1995).

Project Presentation

You will be required to give a formal presentation on your project at its end.

- This will be just after the 2nd semester examination period. It is a formal exam and **you must attend**.
- Your supervisor and 2nd reader will be present and will ask you questions about your presentation and project report.
- You will be allocated a session in which to present.
- In order to obtain a mark, you must attend your session and stay from start to finish, NOT just attend for your own presentation.
- Details of exact locations will be provided via the Moodle site at the end of Semester 2.

Project Logbook

Section C.2 describes what is expected in your logbook.

- The logbook must be shown to your supervisors at all project meetings and forms part of the marking for project performance.
- Your logbook makes up 10% of your total project mark so deserves considerable attention.

Live Project Demo

Section C.3 describes how your demo should be backed by a video. On the oral presentation days you will show your project outcome in a lab setting. Your project supervisor and a second reader will be present. This demo must be backed up by a short video recording (that possibly you have prepared a few days before hand).

Meeting Attendance Record

- Project supervisor will record all meetings between supervisor and students.
- When you have a meeting with a supervisor you must fill the details in your logbook for your own record.
- It must show that at least 8 meetings have taken place before a mark will be entered for project performance.

LESS THAN 8 MEETINGS COULD MEAN 0% PROJECT MARK

A.6 Plagiarism

Plagiarism means intentional or unintentional copying the ideas or work of others and presenting it as if it were your own without clear acknowledgement of the source.

- It is taken very seriously by the University and can lead to suspension or exclusion from the course.
- A common form of plagiarism is copying or transferring text from a source (e.g. Internet, journals, textbooks) into your work and giving the impression that you had written it.
- This is against University regulations and will lead to a plagiarism case against you.
- Your report must be written in your own words.
- The only time you can directly copy a piece of text is if you wish to critique it or make a critical analysis of the point/s being made by the author.
- In this case you must put the extract inside quotation marks and reference it fully.
- Material taken from other sources should typically account for no more than 15% of your report when reviewed by TURNITIN.
- Some further information on plagiarism is given at: Plagiarism - LSBU Harvard Referencing - LSBU Library at London South Bank University

A7. Late Submission and Extensions

Late submissions will be penalised according to University regulations.

- Unless you have obtained an extension due to DDS registration or Extenuating Circumstances

(EC), projects submitted up to 5 working days late will receive a maximum mark of 40%.

- Projects submitted more than 5 working days late will not be marked and will be awarded 0%.
- **NO EXTENSIONS will be given,** you must hand in your work on time.
- Your supervisor or the BEng project module leader have no role in this and cannot therefore be of assistance, it is done via the university system.
- If there are any circumstances that affect your performance on this module you must consider applying Extenuating Circumstances immediately (via MyLsbu App). Check the details of Extenuating Circumstances at: https://myaccount.lsbu.ac.uk/s/article/What-are-Extenuating-Circumstances-ECs

Students who failed the project after the referral will have one chance to repeat project in the next academic year with a different project title (payment required as 2 modules).

A8. Interruption of Project

The university regulations on interruptions apply. Should you interrupt your project you will be required to undertake a new project in the next academic year. Further fees will be payable.

A9. Budget/Ordering Procedures/Electronic Stores

With the exception of industrial based projects, any tangible output from the project activity is the property of London South Bank University and must be returned at the end of the project.

- You must not under any circumstances personally purchase any equipment, components or software for your project.
- This will be deemed as gaining an unfair advantage and could invalidate your project.
- The project must be resourced from materials available in the university however where it is perceived that expenditure additional to existing established resources is required this MUST be discussed with the project supervisor.

Additional expenditure is only intended for hardware, components and possibly, certain items of software.

1. A student's project is of up to £70 (including VAT).
2. Students discuss with supervisor about ordering what they need.
3. Note that books are not allowed as part of ordering.
4. The ordering form (agreed from above) is taken to the supervisor who signs the form.
5. Purchased items are delivered to the support technician. The technician communicates with the student and gives the items directly to them on campus and lets the supervisor know about

this.

A.10 Moodle

Information about project-related matters is posted at Course: 24/25, BEng Project (lsbu.ac.uk). You will be able to access this if you are enrolled to do the module. Make sure you look at this site regularly as this is the main contact method with you.

A.11 Health and Safety

At the start of the project, you must complete a Safety and Risk Assessment Form in discussion with your supervisor.

- You will do this with the assistance of your supervisor and the technician in charge of the lab you are working in.
- For many students, particularly those doing software projects, the risk assessment will be trivial.
- If however you are doing practical work you will need to carefully assess all the possible risks you might face while undertaking your project.
- To do the risk assessment you will need to identify all the tasks you need to undertake and detail the possible hazards.
- Once this is done you need to discuss how the risk might be limited to an acceptable level.
- If during your project, you need to undertake tasks not outlined in your original risk assessment then you must carry out a further risk assessment for those new tasks.
- You must keep a copy of your risk assessment with you when you are in the lab.
- A copy must also be given to the technician in charge of the lab and the electronic stores. You must also add a further copy of the risk assessment to your initial report as an appendix.
- Submission of the risk assessment and safety form will mean that you have read and understood Appendix 4, the Health and Safety Statement.
- Failure to comply with health and safety regulations is a serious matter which may lead to exclusion from the university and possibly legal action being taken against you.
- At worse it could lead to serious injury or death to you or others.
- The risk assessment forms are very easy to complete.
- Get help from your supervisor and the technical staff. In the labs your safety is primarily your responsibility.

Health and Safety is the main priority of this university. Do not take any chances when working on your project. If you are unsure then you must ask for help before proceeding!

B. Assessment of Project Work

B.1 Assessment of Project

The main categories under which the project is assessed are:

- Project Arrangement Form
- Project Progression Report
- Interim Poster
- Final Project Report
- Project Logbook
- Project Oral Presentation
- Project Demo

Advice on all these areas is given in Sections A and C.

The explicit marking scheme is given below, where the mark shown is the maximum for each item.

- The scheme is designed to reflect not only how well you do the work but also how successfully you report it.
- Hence the dominant mark is for the Final Report which should convey to the reader what you did, how you did it, your achievements, etc.

Project Progression Report (marked by supervisor only)	5%
Interim Poster (marked by supervisor only)	10%
Final Project Report (marked by supervisor and second reader)	65%
Logbook (marked by supervisor only)	10%
Oral Presentation, viva and demonstration (marked by supervisor and second reader)	10%

Project Arrangement Form (formatively assessed):

- This is arranged between you and your supervisor and must clearly state the initial aims, objectives, scope and foreseen academic challenges of your project.
- This is to ensure your project is to the accrediting body requirements and that you and your supervisor are clear as to what the project entails.
- A 2nd reader will be nominated for your project who is also a member of the academic staff.
- They will share the responsibility for assessing the project with the Supervisor.

B2. Assessment Criteria and Performance Indicators

Final Report

- *Technical Quality* Relevance, scope, thoroughness, effectiveness of literature search and critical evaluation of the literature. Understanding of the necessary background.
- Does the report adequately describe the work undertaken?
    - How do the achievements compare with the objectives?
        - Results & outcomes, quality of data, standard of design work/construction, analysis, interpretation and evaluation of the results/findings.
        - Evidence for originality/inventiveness.
        - Does the report demonstrate that the author has been able to apply the skills and knowledge gained during the course?
        - Quality of abstract and conclusion.
        - Do they reflect the report and the achievements?
        - Have recommendations for further work been given and are they sensible?
- Does the report adequately reflect that the required learning outcomes have been achieved ?
- *Quality of referencing* Are references given in the text and are they adequate and appropriate?
    - Are they complete and do they follow a consistent format (Harvard or numeric)?
- *Report Presentation* Is the report properly organised and does it follow the required format given in Section C.3.2?
    - Is it clearly written and understandable?
    - Is the report written in the student's own words?
    - Quality of English grammar, spelling and punctuation.
    - Quality of diagrams and graphs.
- *Project Planning*: In addition, the Final Report and logbook must show evidence of project planning.
    - In the report this should include a full description for the planning of the project, including schedules (e.g. Gantt Charts), work breakdown structures, milestones, etc.
    - There should be an initial Action Plan and Gantt Chart, a revised Action Plan and Gantt Chart mid-way through the project (e.g. after week 12 of Semester 1) and a final, end of project Action Plan and Gantt Chart.
    - Any modifications to the original plans should have been adequately described and reasons for the changes given.

Student's Approach to Project Work

Logbook: All the day-to-day work related to the project must be recorded in the Logbook.

- This should include all data, designs, ideas, calculations, results, analysis, rough work, project

planning, etc. The Logbook must comply with the requirements given in Section C.2.

Project Progression Report and Interim Poster

- Does the report/poster comply with the requirements/format given in Section C.3.1/2?
- Criteria should include: achievement of the learning outcomes, definition of aims/objectives, analysis of requirements for project, proposed technical approach, technical work carried out to date, project planning, referencing.

Presentation and demonstration

This must cover the technical explanation of project work and its context.

- Evaluation of current state of project and any work remaining. Quality, clarity, structure of talk.
- How well was the student able to answer technical questions?
- Depth and breadth of technical knowledge relating to the project.
- Was the student able to demonstrate that the work was his/her own?

C. Advice on Project Work and Reporting

C1. Project Lectures

These are designed to help you get the most out of your project work.

- One-hour lectures will be given weekly over Semester 1 and semester 2 by the Project module leader and other members of staff.
- A detailed schedule will be published at the start of Semester 1. It is important that you attend.
- There will also be notices given via the BEng project site at VLE.

C1.1 Reading List

- **General**
  - C W Dawson, The Essence of Computing Projects, A Student's Guide, Prentice Hall, Harlow, England, (2000), ISBN 0-13-021972-X
    This book contains useful advice on project work in general.
- **Report Writing**
  - A. Northedge, The Good Study Guide, Open University, (1990)
  - M. Shortland and J. Gregory, Communicating Science, Longman Scientific and Technical, (1991)
  - C.H. Sides, How to Write and Present Technical Information, Cambridge University Press, (1992)
  - J. Peck and M Coyle, The Students Guide to Writing, 2nd Ed, Palgrave MacMillan, Basingstoke (2005)
- **Project Planning**

There are many books on project planning. In addition to Dawson (1 above), see

- J. R. Meredith and S J Mantel Jr, Project Planning a Managerial Approach, Third Edition, John Wiley and Sons, New York, (1995).
- Project Management by Mike Field and Laurie Keller. The Open University: Thomson & Learning. ISBN

Question: References above are incomplete. Can you see in what way?

- Stella Cottrell, Dissertations and Project Reports- A step by Step Guide, , Palgrave Macmillan, ISBN: 978-1-137-36426-5, 2014.
- C. H. Sides, How to Write and Present Technical Information, Cambridge University Press, 1992.
- J. Peck and M Coyle, The Students Guide to Writing, 2nd Ed, Palgrave MacMillon, Basingstoke (2005)

C.2 Project Logbook

During the project work it's essential that you record your work properly in a logbook.

- This must be shown at all meetings with your supervisors.
- Your logbook must be a bound notebook, A4 in size. By agreement with your supervisor, you could use a digital logbook.
- It can have alternate graph paper pages and it is permissible to attach sheets of graph paper or other data if appropriate, provided this is done securely e.g. glue, staples, and Sellotape - not paper clips.
- All entries must be in permanent ink; Do not use pencil.
- Number all the pages of the book.
- You must keep a project logbook to record chronologically, the progress of the project.
- It should contain ideas, references, copies of correspondence, diagrams and possible outlines of chapters and paragraphs for inclusion in the Final Report, as well as notes on progress and problems encountered.
- It will act as an invaluable reference for writing up your project report.
- You should bring the logbook along to each meeting with your supervisor, who may wish to look at it.
- External examiners may also want to look at your logbook when your work has been submitted.
- As a general guideline, there should be enough information in the book to enable someone working in the field to duplicate the work.
- Describe in detail the experimental procedures, apparatus with sketches, designs etc.
- Record all results and note all observations.
- Your logbook will be a 'working' document in which you will make errors and mistakes, rearrange work etc.
- Do not be afraid of making errors and mistakes. Simply cross them out. They must not be erased beyond recognition e.g. by using liquid paper, erasers, etc.
- In addition the logbook must show evidence of project planning.
- Any modifications to the original plans should have been adequately described and reasons for the changes given.
- You should use your project plan to lead the discussion with your supervisor.
- A copy of your risk assessment must be attached to your logbook if you are doing a lab based project.
- Any member of the university staff can request to see it when you are working on your project in the lab.

- If you cannot produce it, or you are carrying out a task not detailed in it, you will be asked to leave and may be banned from using any LSBU lab facility for your project.
- This will most likely lead to you failing the project.

C2.1 Project Review and Target Setting Meeting

It is essential that your project is making good progress by the time you reach the Christmas recess.

- During the last week of the semester you will be expected to have an in-depth discussion with your project supervisor to review and assess the progress of your project.
- Your supervisor will keep a record of the discussion and should help you set your targets for the forthcoming semester.
- Students that attain good results in their project are those who carefully plan and execute a structured programme of work in relation to their project.
- Regular quality contact with your supervisor is **PIVOTAL.**

C3. Project Presentation and Demonstration

- The project work you have done must be presented and demonstrated in a timetabled session. At least supervisor and a second marker will be present. This shall be in a suitable place that is appropriate for you to demonstrate your work. This is live and on-campus.
- Please prepare a video of less than 3 minutes about your project. You can record this in advance of your live demo. The video will serve as both a rehearsal and a backup. **You do not need to upload the file to the VLE.**
- Be prepared to explain in detail any aspect of your project to show that you have a solid knowledge of your work and that **you indeed were the author of the work**.

C4. Submission Reports

C4.1 The Project Progression Report

C.4.1.1 Writing your project progression report

The purpose of preparing a project progression report is three-fold.

1. It forms a basis that enables you to present a succinct but relevant literature review of the previous published research work related to your project.
    - This referenced information should be from respected journal papers and books available online or in the library.
    - This will prove and ensure you have engaged with the project title and aims, as you will need to be clear on these to produce an effective review.
    - 10-12 references should suffice originally.

2. It forms a basis that enables you to produce a statement of intent for your project.
    - It shows the aims, objectives, scope and challenges developed between you and your supervisors in your Project Arrangement Form have been clearly understood.
    - I.e., it is a document that clearly states what should have been accomplished on successful project completion and is thus used as a gauge by your supervisor and the External Examiners to assess your performance.
3. It is a document that shows what you have done until now to understand and apply yourself to address the challenges in your Project Arrangement Form and what independent research you have done above those baseline requirements.
    - It is understood that with 8 weeks into your project you will of course have lots still to do, but it must be clear in this report that you have clearly started addressing your project.
    - It is important to bear in mind that this document, to a certain extent, could be considered as a form of contract between you "the supplier" and your supervisor "the customer".
    - Therefore, it is important that you make it both clear and unambiguously obvious to the benefit of both parties.

Having pointed out the importance of such a document in terms of its usefulness, one must also bear in mind that it is being awarded a maximum of 5% of the available marks for your project, which should be an incentive to prepare it properly and professionally.

The report should be about the project itself and what you as an individual have achieved and will be doing to achieve the goals.

- In this respect the Gantt Chart will help you describe the journey (or proposed journey), and timelines to arrive at the destination (working/finished project).
- Do not provide large realms on background information.
- This should be carried out with your supervisor during the Project Arrangement Form stage and what you have done over the summer.
- In this report you must clearly state what you have done to address the aims, objectives, and challenges.
- You must ensure that learning outcomes C3, C4, C8, C15, C17 have been achieved.
- If no achievement is evident from your report, it will mean a low mark.
- The reasons why will be given in the feedback you receive.
- The module coordinator will also receive this feedback and may contact you regarding the lack of performance.

C4.1.2 Contents of the Progression Report document

The contents of the Project Progression Report should be along the following lines:

1. Title
2. Contents
3. Short Project Introduction
4. Review of the Project Arrangement Form contents
    - Aims/Objectives and the Scope of the project.
    - Literature review of work related to your project.
    - Breakdown of the Project Arrangement Form challenges, stating clearly what you have done/will be doing to address them (timelines should agree with Gantt Chart).
    - mention here any new challenges you have noted and what you plan to do about those.
    - This is very important as it shows you are willing to work above the baseline level required of the project and that you are able to work independently of your supervisor.
    - This of course will lead to a better project outcome.

- The title should be included in the header of each page of the document, with a title page containing the student's name, course and project supervisor.
- The introduction should be brief (no more than a single page); it should describe the project and outline any unusual features both in the development of the project and in the project itself.
- Its aim is to ensure that in conjunction with your supervisor you have understood and started working on the aims/objectives of the project, formulated a realistic plan of action and clearly started project work.
- You should have carried out an analysis of the requirements for the project (including resources) and the proposed approach via Work Breakdown Structures (WBS) and Gantt Charts.
- Report length (excluding references and appendices) should be no more than 6 pages.

C4.2 The Interim Project Poster format

Your poster must have the following format. Note that by following this format you are not guaranteed a good mark. It is the content under each heading that will determine the mark you receive.

1. **Title**

- Give your full name, course and submission date below the title.

2. **Abstract (optional)**

- This should be immediately following the title page.
- The abstract should be a short summary (up to 300 words) of the aims/objectives of your work

and the progress you have made so far.

- It should be written last, after your poster is finished.
- It can be distilled from the introduction and conclusions of your report.
- Abstracts play a key role in engineering and scientific reporting.
- They tell the reader what your work is about and what has been achieved.

3. Introduction

This 'sets the scene' for your poster and gives the reader a brief background to the general area of your project based on the relevant background reading you will have done in textbooks, journals, etc.

- Give only a few (up to 15) key references (also available since your progression report).
- Describe what you are doing and why.

4. Aim

- Give the main aim of your project.
- This is what you hope to achieve by the end of the project.
- Try to make this as specific as possible so that you and others can assess how successful you have been at the end of the project.
- Your aim should also be realistic and achievable.

5. Objectives

- These are subsidiary aims whose completion will enable the main aim to be met.
- There can be several of these.
- Again, try to make them specific and measurable wherever possible.

6. Deliverables

- List the main project deliverables.
- These are the main outputs of the project e.g., the Interim Poster and Final Reports, any hardware you will construct, software, user manuals etc.

7. The Technical Approach Proposed and Used

- This is the 'how you are doing it' part of the poster.
- You need to describe the technical approach you have decided to follow in order to reach the project aims.
- Was the approach technically feasible?
- Identify any technical problems which you have had to solve and the outcome.

8. Technical Progress and results to date

- Describe the technical work you have carried out to date (e.g. different stages of writing and execution of software, mechanical build, circuit designs, breadboarding/constructing hardware, testing, data collection, etc.).
- Use diagrams and present any data carefully in tables and graphs as appropriate. Please

remember with any code presented, all code should be explained.

9. Conclusions

- Evaluate and summarise the main points covered in your report including the progress you have made and the key problems still to be solved to reach the project aims by the Final Report submission.
- The use of bullet points is a very effective way of listing the conclusions and is recommended.
- The poster size is A0 (841 x 1189 mm or 33.1 x 46.8 inches).
- It should be succinct and stick to your method and actual results and conclusions hitherto as well as next steps to finalise projects outcomes. You can use conference poster templates.

C4.3. Final Project Reports

You are required to produce a Final Report in the styles prescribed below. One aim of doing this is to give you practice for producing reports in a prescribed ”company style” which you will be required to do in a future job as an engineer.

You **must** follow these styles.

1. The reports must be typed, with a bound-side margin **at most 2.54cm wide**.
2. Use one-and-a-half spacing between lines. **Do not** use double-spacing.
3. The font size should not be smaller than Arial 11 or equivalent.
4. Number the pages.
5. All documents must be A4 in size. Documents larger or smaller than this will not be accepted.
6. A high standard of English is REQUIRED - check and recheck your spelling and grammar. Try and get someone else to read your report too if appropriate.
7. Writing style - do not use first person singular. Your report must be written in the impersonal passive voice. For example: Instead of writing: ‘I designed a circuit to...’ Use: ‘A circuit was designed to ...’
8. The Final Report should be submitted via VLE after checked by TURNITIN.
9. It is not appropriate to put acknowledgements into your submitted reports. Reports are only read by academic staff and are not placed into the public domain. If you produce copies for your sponsor or employer, you can include an acknowledgement of them in that copy.
10. You must use the standard covers for both the Progression report and Final Reports [specimens shown in Appendix 3; fill in all the details indicated.
11. **PLAGIARISM and Referencing**: Your report will be electronically checked for plagiarism. Materials used from other sources must be properly cited. Please see help on references in Section C.1.1

12. The Harvard referencing system shall be used. See the help sheet on referencing produced by the LSBU Library at: https://library.lsbu.ac.uk/harvard/home .
13. References are those works that you have cited in the report. For each reference, give the complete details using a consistent format.
14. Project Planning (Required with Progression, Interim Poster and Final Project Reports)
15. See Section A5 for a full description. Ensure that Planning is clearly shown in your Final Report.

IMPORTANT: Most marks are given for your reporting. The Final Report is the only piece of your project work scrutinised by the external examiner. A badly written, poorly presented Final Report will mean a low project mark irrespective of how good your project performance has been. If you need help with any aspect of report writing do not hesitate to ask for it.

C.4.4 Final Project Report Format

C.4.4.1 Format

This should follow the format given below. However, note that by following this format you are not guaranteed a good mark! It is **the content** under each heading that will determine the mark you get.

1. Title Page

- Title length: maximum 15 words.
- Also give your full name, student ID number, course, submission date and supervisor name below the title.

2. Statement

- At the bottom of the title page, you should include the following statement:
- This report has been submitted for assessment towards a Bachelor of Engineering Degree in ..... (subject)...in the School of Engineering, London South Bank University. The report is written in the author's own words and all sources have been properly cited.
- Author's signature:

3. Abstract

- The abstract should be a short summary (about 200 words) of the report and include the aims/objectives of your work, the methods used and your main results, achievements, conclusions.
- It should be written last, after the main report is finished.
- It can be distilled from the introduction, conclusions and recommendations of your report.
- Abstracts play a key role in engineering and scientific reporting.

- They tell the reader what your work is about and what has been achieved.
- If the reader is interested, they can continue reading the report.
- If not, they will have wasted little time.
- It cannot be stressed how important it is to write an effective abstract.
- Any written work you do for a future employer will require an executive summary or abstract and must be done properly.

4. Contents Page

5. Introduction

- This 'sets the scene' and gives the reader a brief background to the general area of your project.
- Describe in general terms what you are doing and why.
- The introduction should also guide the reader through your report, e.g. what is addressed where.
- This section should be long enough to cover the essentials but short enough to maintain interest.

6. Aim and Objectives

Aim

- Give the main aim of your project.
- This is what you hope to achieve by the end of the project.
- Try to make this as specific as possible so that you and others can assess how successful you have been at the end of the project.
- Your aim must be realistic and achievable.

Objectives

- These are subsidiary aims whose completion will enable the main aim to be met.
- There can be several of these.
- Again, try to make them specific and measurable wherever possible.

7. Deliverables

- Deliverables are the main outputs of the project, e.g., the Final Report, any hardware you will construct, software, user manuals etc.
- Deliverables are obviously related to the aims/objectives. List the key deliverables for your project.

8. Technical Background and Context

- This sets the scene for your project work in more detail and gives a description of the field.

- It reviews and summarizes the existing knowledge (theoretical, practical, experimental) available in the 'literature' (textbooks, journals, patents, etc), i.e., the work other people have done in the area.
- You need to critically evaluate this work in the context of your project.
- Describe why you are doing the project and identify where it makes a contribution to the area, e.g., is the work you are doing going to improve anything, make something more useful, add to the general understanding of the topic, etc.
- References must be given to any literature you cite in your report.
- Stick to the project theme.
- This section and the references to published work should bring the reader to the point where he/she is in a position to read and understand your report in detail.
- It is often the case that students do not do enough background reading and as a result cannot put their projects into context.
- Do not underestimate the importance of a proper literature search.
- Make full use of the Library and electronic resources at your disposal.

9. Technical Approach

- This is the 'how you did it' part of the report.
- Describe exactly what you have done, and the methods used.
- Generally, topics like scope, design work, construction of equipment, procedures for testing and measurement, etc. are covered here.
- Any apparatus used to carry out experimental measurements should also be described here.
- It is difficult to give examples covering all the different types of projects students do because there are so many.
- If in any doubt discuss with your supervisor what should be covered.
- You can always do things in more than one way and this section should also describe other methods you have considered and the reasons for their rejection.
- You should also describe the technical problems you encountered and your attempts to solve them.
- Don't forget that experiments which go wrong can be important too!
- Don't whinge about resources and make excuses.
- Any special safety considerations relating to your work should also be mentioned here.
- Organise this section using different sub-headings as appropriate for your work.

10. Results and Discussion

- In this section you need to present your main results and analyse them in a critical manner against expectations, predictions, models, assumptions etc.
- E.g., if you have done software or a hardware project, the results of testing the software or hardware and a critical discussion of how it has performed must be given here.
- Present all your results carefully using diagrams, tables and graphs as appropriate.
- If the results are extensive, (e.g., lots of data tables, graphs/figures, program listings, etc), include the key ones in this section and the rest in appendices, referring to the latter as necessary.
- State how significant you think the work is and support your claims with evidence from your results, the literature, etc.
- You must also give a discussion of the experimental errors associated with your measurements if you have done an experimental/modelling project.
- This section can be divided into a separate result and a separate discussion section if you wish.
- As you would expect most of the marks will be gained from how well you discuss your findings.
- Do not present results without analysis and discussion unless you want to fail!

11. Conclusions and Recommendations for Further Work

- Summarize your key findings and results, successes and failures and problems encountered.
- Assess the work against the aims and objectives listed at the beginning of the report and the deliverables.
- Have you met these?
- Try to put your work into the wider context of the area.
- Finish off with recommendations for further work where you identify areas that need completing or further research which needs to be done.
- The use of bullet points is a very effective way of listing the conclusions and is recommended.
- This section should be very brief.
- There must be nothing new in the conclusions.
- Your discussion must logically lead the reader to your conclusions.

12. Bibliography and References

- A bibliography is a complete list of books and papers that you have consulted, whereas references are those works to which you have made specific reference in the report.
- References are essential; you can include a separate bibliography if you wish.

13. Appendices

- Only include items that are referred to in the report.
- Do not include published work this should just be listed in the references.

14. Project Planning (Required with Progression, Interim Poster and Final Project Reports)

- See Section A5 for a full description.
- Ensure that Planning is clearly shown in your Interim Poster and Final Report.

15. Length of Report

- The Final Report (excluding cover, abstract, table of contents, references and appendices) should not be more than 30 pages long.
- You will be penalised for doing so without permission. All formats are given in Section C.3.3

C5. Demonstration of Hardware and Software

- You must demonstrate your project hardware/software in a teaching lab.
- This will be on the same day as your presentation.
- It is a formal examination and **attendance is mandatory**.
- It is recommended that you prepare a pre-recorded short video about your project as a backup.
- The supervisor and the 2nd reader will attend and will ask you questions about your demonstration and your project results.

C6. The Oral Presentation

- You are required to give an oral presentation on your project.
- Your presentation will maximum 8 minutes, followed by 4 minutes questions.
- There will be audiences. Most of these will be your fellow students, but your supervisor and 2nd reader will also be present and will ask you questions about your presentation and your project report.
- It is important that you plan your talk properly.
- You will only have an 8-minute window to give your presentation.
- The arrangement and timetable of the presentation will be posted on VLE after you submit the final project report. **Attendance is mandatory.**

General Guidelines for Presentation:

- Make sure your slides are clear and not cluttered.
- If you have more than 1 slide per minute (8 slides) you have too many.
- The audience is not all made up of experts on your project.

- Emphasise applications in your presentation.
- Remember to tell them what the point of your project is.
- Make sure you show what you have achieved.
- Keep detailed technical explanations to a minimum.

C7. Finally

- Projects do not always go according to plan.
- Hardware or Software does not always work. Well prepare the demo in the lab in advance.
- DON'T PANIC!
- In real working environments most projects run into difficulties.
- If you can analyse why something has been unsuccessful and discuss what needs to be approached differently then you will get at least as many marks as you would for a perfectly functioning piece of hardware or software.
- In fact you might get more because you would have demonstrated a real understanding!
- Remember it is your ability to show understanding, analyse problems and "add value" that are important.
- Discuss your results fully and make sure any conclusions you make are fully justified by your discussion.
- Analysis of results is what is needed.
- Never write anything in a report you cannot adequately explain.
- You will come unstuck if you do!

D. Appendices

Appendix 1 Project Arrangement Form

EEE_6_PRO Project Arrangement Form

Session: 2025 – 2026

Student's full name:	Name surname	**Student ID**	
Phone Number		**Email**	
Course Title		**FT/PT**	
Supervisor			
Project title (not more than 15 words):			
Summary of project aims, expected outcomes, scope and challenges (to be completed with supervisor). Aims, objectives and academic challenges must be clearly stated. This information will be needed for the progression report.			

University Supervisor	Industrial Supervisor (if applicable)
Name:	Name:
Signature:	Signature:
Date:	Date:
Tel No:	Tel No:
Email:	Email:
	Company Name and Address:

Please return a completed form via the VLE. Also keep a copy for your reference.

Appendix 2 Specimen Project Progression and Final Report Cover

London South Bank University
EST 1892

School of Engineering & Design

BEng (Hons) Project in EEE/ME Engineering

Project Progression/Final Report

TITLE:

Author:

Student Number:

Course Title:

Mode of Study: FT/PT

Academic Session: 2025/2026

Supervisor:

Submission Date:

This report has been submitted for assessment towards a Bachelor of Engineering Degree in EEE/MED in the School of Engineering, London South Bank University. The report is written in the author's own words and all sources have been properly cited.

Author's signature

Appendix 3 Safety and Risk Assessment Form (SAMPLE)

LONDON SOUTH BANK UNIVERSITY

SAFETY AND RISK ASSESSMENT FORM FOR FINAL YEAR PROJECTS IN ENGINEERING

THIS FORM IS TO BE USED FOR ASSESSING THE POSSIBLE RISKS ASSOCIATED WITH STUDENT PROJECTS. THE FORM MUST BE COMPLETED BY THE STUDENT AND, WHERE APPLICABLE, AGREED WITH THE MEMBER OF THE TECHNICAL STAFF RESPONSIBLE FOR THE AREA WHERE THE STUDENT WILL WORK. STUDENTS WILL NOT BE ALLOWED TO WORK IN THE LABORATORIES OR OBTAIN EQUIPMENT/COMPONENTS UNTIL THIS FORM HAS BEEN COMPLETED CORRECTLY. THIS FORM MUST BE COMPLETED FOR ALL STUDENTS CARRYING OUT THEIR PROJETCS USING LSBU WORKSHOP AND LABORATORY FACILITIES.

STUDENTS NAME

(PRINT).....

STUDENT NUMBER ..... COURSE .....

PROJECT TITLE.....

.....

LABORATORY .....

PLEASE READ AND COMPLETE THE REST OF THIS FORM.

ANSWER THE FOLLOWING BY TICKING EITHER YES OR NO:

WILL THE PROJECT INVOLVE THE USE OF ANY CHEMICALS, UNDERTAKING WORK IN THE MECHANICAL WORKSHOP, OR MANUAL HANDLING?	YES	NO
WILL THE PROJECT ITSELF GENERATE ANY VOLTAGES IN EXCESS OF 30 VOLTS DC OR 50 VOLTS AC?	YES	NO
WILL THE PROJECT INVOLVE ANY OF THE FOLLOWING:		
1) DIRECT CONNECTION TO MAINS ELECTRICITY, AC OR DC, OTHER THAN THE NORMAL PLUGGING IN OF EQUIPMENT	YES	NO
2) POWER SUPPLIES ABOVE 30 VOLTS DC OR 50 VOLTS AC.	YES	NO
3) ELECTRIC CURRENT ABOVE 5 AMPS AC OR DC.	YES	NO
4) ROTATING MACHINERY.	YES	NO

5) LEAD ACID BATTERIES.	YES	NO
6) LASERS.	YES	NO
7) HIGH PRESSURE AND/OR PRESSURE VESSELS.	YES	NO
8) RADIATION INCLUDING RADIO FREQUENCY.	YES	NO
9) HARMFUL GASSES.	YES	NO
10) FLAMMABLE SUBSTANCES.	YES	NO
11) COMPRESSED AIR.	YES	NO
12) ANY OTHER HAZARDS NOT MENTIONED ABOVE.	YES	NO

IF YES HAS BEEN TICKED FOR ANY OF THE ABOVE THEN A RISK ASSESSMENT FORM MUST BE COMPLETED AND APPROVED BY THE PROJECT SUPERVISOR AND THE MEMBER OF TECHNICAL STAFF RESPONSIBLE FOR THE LAB OR WORKSHOP. THESE ARE AVAILABLE ON THE MOODLE SITE.

FOR CHEMICALS/GASSES A SEPARATE COSHH FORM HAS TO BE COMPLETED.

Where a risk has been identified the project supervisor must try and reduce the risk by any or all of the following:

(a) Change the aims of the project e.g. can the project be accomplished by using a lower voltage or a smaller electric motor.

(b) Ensure that the student is fully aware of any potential risk and ways to reduce the risk.(c) Make sure that safety procedures are known and followed.

(d) Liase with technical staff so that they are aware of the aims of a project and any risks involved. (technical staff should be consulted before a project is given to a student)

(e) Provide safety equipment where necessary e.g. goggles, lab. coats etc.

(f) Ensure that safety equipment is fitted and in working order e.g. machine guards.

I CONFIRM THAT I HAVE READ THE HEALTH AND SAFETY STATEMENT (APPENDIX 6). WHERE APPLICABLE A RISK ASSESSMENT HAS BEEN CARRIED OUT AND AGREED. I WILL NOT CARRY OUT ANY ADDITIONAL TASKS WITHOUT PRIOR CONSULTATION WITH MY SUPERVISOR AND THE RESPONSIBLE TECHNICIAN AND A FURTHER RISK ASSESSMENT WILL BE CARRIED OUT WHERE NECESSARY.

STUDENTS SIGNATURE.....

I CONFIRM THAT THE ABOVE MENTIONED STUDENT IS UNDERTAKING A PROJECT UNDER MY

SUPERVISION AND THAT THE RELEVANT SAFETY ASPECTS HAVE BEEN ADDRESSED AND THE STUDENT GIVEN THE APPROPRIATE SAFETY IN-STRUCTIONS AND GUIDANCE. THE STUDENT WILL BE WORKING IN THE LAB-ORATORY SHOWN ABOVE AND THE TECHNICIAN IN CHARGE OF THE LABORATORY HAS BEEN CONSULTED WITH REGARD TO THIS PROJECT.

SUPERVISORS NAME.....

SUPERVISORS SIGNATURE..... DATE.....

I CONFIRM THAT THE STUDENT AND SUPERVISOR HAVE CARRIED OUT A PROPER RISK ASSESSMENT AND HAVE CONSULTED ME ON THE WORK TO BE CARRIED OUT IN THE LABORATORY/WORKSHOP.

TECHNICIANS SIGNATURE..... DATE.....

THIS FORM MUST BE SUBMITTED TO THE ELECTRONICS STORES (T224B).

Appendix 4 Health and Safety Statement

ALL STUDENTS AND STAFF MUST READ THIS SECTION AND COMPLY WITH IT

Each of us has a responsibility for our own safety and that of the people working with us. Ignorance is no excuse - we are all expected to be aware of safety concerns and to ensure that we know what our responsibilities are. All staff and students are required to read this before undertaking any laboratory work. Some key points for students are:

(I) Ensure that hazards and safe practices are understood and adhered to.

(II) No repairs on equipment to be attempted.

(III) All faults or problems with equipment to be reported to a member of staff immediately.

(IV) Observe all instructions and heed warnings given on notices.

(V) Seek advice on safe practices where new or unfamiliar experimental work is undertaken.

(VI) Wear protective clothing and equipment (e.g. safety goggles) where required.

(VII) Do not undertake any activity which deviates from the agreed procedure or work schedule. This may be by verbal instruction which should be recorded by the student or from and experimental work sheet.

(VIII) Electrical connections must be checked by a member of staff before switching on any supply exceeding 30 volts.

(IX) All supplies must be switched off before modifying circuits.

(X) Guards must be used on all machines at all times.

(XI) Ensure that the work piece is firmly clamped during all machining processes.

(XII) Do not move heavy equipment.

(XIII) Ensure that loose clothing and long hair is restrained when working on moving machinery.

(XIV) A COSHH form must be completed if working with chemicals or gasses.

Appendix 5 Progression Report Feedback Form

EST 1892 LSBU	Electrical and Electronic Engineering |Mechanical Engineering **EEE_6_PRO BEng Final Project** **Supervisor Marking Form for Progression Report**						
Student Name:		**Student ID:**		**Mode:**	FT/PT	**Year:**	25/26
Project Title:				**Course:**			EEE/MED
Supervisor:				**Date:**			
The Allocated Mark for each criterion should be **from 0 to 100%.**							
Weighting (%)		**Allocated Mark (%)**	**Comments**				
Report structure, does it follow guidelines? (10%)							
Aims, Objectives and expected outcomes (10%)							
Evidence of background work and literature survey (40%) (C3, C8)							
Planning and management, Gantt chart (20%) (C15)							
Quality of referencing (10%) (C4)							
Quality of presentation (English, diagrams, graphs) (10%) (C17)							
Submit this form and total aggregated mark to the VLE Progression Report submission link		**0**	*This grade is provisional and may be subject to change				

Appendix 6 Interim Poster Feedback Form

LSBU	Electrical and Electronic Engineering | Mechanical Engineering EEE_6_PRO BEng Final Project Supervisor Marking Form for Interim Poster						
Student Name:	Name surname	**Student ID:**		**Mode:**	FT/PT	**Year:**	25/26
Project Title:	Title			**Course:**			EEE/ME
Supervisor:	Name surname			**Date:**			
The Allocated Mark for each criterion should be **from 0 to 100%.**							
Weighting (%)		**Allocated Mark (%)**	**Comments**				
Introduction (10%)							
Methodology (10%)							
Design, background work, experimental work, early results (50%) (C2, C3, C5, C6, C13)							
Quality of presentation, figures, plots, tables, typesetting (20%) (C17)							
Quality of referencing (10%) (C4)							
Submit this form and total aggregated mark to the VLE Interim Poster submission link:		**0**	*This grade is provisional and may be subject to change				

Appendix 7 Final Report Feedback Form

LSBU	Electrical and Electronic Engineering |Mechanical Engineering EEE_6_PRO BEng Final Project Supervisor Marking Form for Final Report					
Student Name:	Name surname	Student ID:		Mode:	FT/PT	Year: 25/26
Project Title:	Title			Course:		EEE/ME
Supervisor:	Name surname			Date:		
Turnitin % return		Comments if the Turnitin % >15%				

The Allocated Mark for each criterion should be **from 0 to 100%.**

Weighting %	Description	Allocated Mark %	Feedback/Comments
Project Management (10%) (C15, C16)	Does the project report demonstrate the effective application of international best practices and outputs of project management, including: project plan, product and work breakdown structures, appropriate stage gates and timelines within a Gantt Chart, explaining any changes to the original proposals?		
References (10%) (C4)	Are references given in the text and are they adequate and appropriate? Are they complete and do they follow a consistent format?		
Report Quality (10%) (C17)	Is the report properly organised and does it follow the required format? Is it clearly written and understandable? Is the report written in the student's own words and is there as expected a level 6 standard of technical English evident? How is the overall standard of English grammar, spelling and punctuation? Finally, the quality of diagrams and graphs, are they properly displayed, labelled and numbered?		
Technical Quality			
Literature Review, Aims, Objectives and Scope (15%) (C4)	Does the project report clearly define the relevance and scope of the project, providing a thorough and effective literature review and an understanding of the background to the deliverable?		
Abstract, Design and Conclusions (15%) (C5, C18)	Does the report demonstrate that the author has been able to apply the skills and knowledge gained during the course? The quality of the abstract, Design and Conclusion, do they reflect the report fairly? Have recommendations for further work been given and are they sensible?		
Achievements, Results and Discussion (40%) (C1, C2, C3, C6, C7, C8, C11, C13)	Does the project report adequately describe the work undertaken with the achievements accurately reflecting the project objectives, presenting meaningful results and discussion, whilst demonstrating originality and initiative?		
Submit this form and total aggregated mark to the VLE Final Report submission link:		0	*This grade is provisional and may be subject to change

Appendix 8 Project Meetings Record

1. You must have at least 8 meetings with your supervisors. Failure to do so will mean a zero mark being given for project performance.
2. Project supervisor will fill the record. student will have a record in their logbook.